

Message Text

LIMITED OFFICIAL USE

PAGE 01 MOSCOW 05786 01 OF 02 270909Z
ACTION FBOE-00

INFO OCT-01 EUR-12 ISO-00 A-01 SSO-00 OC-06 CCO-00
SY-05 /025 W
-----003090 270915Z /15
O 270859Z MAR 78
FM AMEMBASSY MOSCOW
TO SECSTATE WASHDC IMMEDIATE 9571

LIMITED OFFICIAL USE SECTION 01 OF 02 MOSCOW 05786

FOR A/FBO

E.O. 11652: NA
TAGS: ABLD, AFSP, AFAC, ASEC/NSU
SUBJECT: EMBASSY RECONSTRUCTION, PROPERTY NO. L01001,
C&R AIR CONDITIONING

REF: STATE 077501

1. PER REFTEL REQUEST COMPLETE VORLAUFER COST PROPOSAL
FOR SUPPORT WORK RELATED TO SUBJECT WORK FOLLOWS:

2. QUOTE -

CONCERNING: PREPARING WORKS FOR INSTALLATION OF THE
- CHILLER PLATFORM, CHANGING OUR ESTIMATE FROM
- DECEMBER 14, 1977.

POS. 1.) INSTALLATION OF A WORKING PLATFORM AS
- SHOWN IN THE DRAFT. STEEL STUDS WOULD
- BE BROUGHT FROM VIENNA, WOODEN CON-
- STRUCTION MATERIALS WOULD BE SUPPLIED
- BY THE U.S. EMBASSY.

- RENTAL COST FOR STEEL STUDS AS 9,000,--

LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 MOSCOW 05786 01 OF 02 270909Z

- CLAMPS, AND MATERIALS 1,600,--
- THE WORK WOULD BE DONE BY 2
- MASONS IN 5 DAYS
- 10 DAYS AS2,680,-- 26,800,--
- 10 DAYS SALARY 470,-- 4,700,--

POS. 2.) PREPARATION OF BEAM POCKETS

- IN EXISTING WALL, REMOVING OF
 - AN EXISTING STEEL GIRDER
 - (I TYPE) FROM THE PLACE WHERE
 - A NEW ONE HAS TO BE FIXED.
 - PREPARING OF A REST OF CONCRETE
 - ON TOP OF THE ALREADY BRICKED
 - WALL. FOUNDATION OF A STEEL
 - COLUMN AS DESCRIBED IN YOUR
 - OUTLINE SPECIFICATION.

 - MATERIALS WE HAVE TO SEND TO
 - MOSCOW
 - SAND-GRAVEL FOR FOUNDATION, AS
 - DESCRIBED IN YOUR SPECIFICATION AS 2,800,--
 - CEMENT (FOR SPECIAL HARDNESS) 1,650,--
 - AID MATERIALS 720,--
 - CONCRETE IRON, ANCHORS AND
 - SCREWS 4,600,--

 - RENTAL COST FOR TOOLS, (ABOUT
 - 5 WEEKS)
 - COMPRESSOR AND PNEUMATIC DRILL 35,000,--
 - HAND WORKING TOOLS 4,000,--

 - THE WORK WOULD BE DONE BY 2 MASONS
- LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 03 MOSCOW 05786 01 OF 02 270909Z

- IN 7 DAYS
- 14 DAYS AS 2,680,-- 37,520,--
- 14 DAYS SALARY 470,-- 6,580,--

POS. 3.) TRANSPORTATION COSTS BY TRUCK

- VIENNA-MOSCOW-VIENNA 38,000,--

POS. 4.) TRAVELLING COSTS

- 2 FLIGHTS AS9,900,-- 19,800,--
- 22 HOURS TRAVELLING TIME
- AS 225,-- 4,950,--

POS. 5.) COSTS FOR ONE SUPERVISOR

- 10 DAYS AS 2,850,-- 28,500,--
- 10 DAYS SALARY 470,-- 4,700,--
- 11 HOURS TRAVELLING TIME
- AS 225,-- 2,475,--
- 1 FLIGHT 9,800,--

POS. 6.) EVENTUALITY

- IF THE TIME BETWEEN OPENING
- OF BEAM POCKETS AND CLOSING THEM
- IS TOO LONG, WE HAVE TO SEND THE

- MASONS BACK AND HE HAS TO RETURN
- AFTER FINISHING OF THE STEEL WORK.
- 1 FLIGHT 9,800,--
- 11 HOURS TRAVELLING TIME AS 225,-- 2,475,--
- TOTAL SUM AS255,470,--

LIMITED OFFICIAL USE

- TOTAL SUM OF AS255,470,-- \$17,343.51 USING
- EXCHANGE RATE OF MARCH 23, 1978 WHICH IS

LIMITED OFFICIAL USE

NNN

LIMITED OFFICIAL USE

PAGE 01 MOSCOW 05786 02 OF 02 270910Z

ACTION FBOE-00

INFO OCT-01 EUR-12 ISO-00 A-01 SSO-00 OC-06 CCO-00

SY-05 /025 W

-----003092 270915Z /15

O 270859Z MAR 78

FM AMEMBASSY MOSCOW

TO SECSTATE WASHDC IMMEDIATE 9572

LIMITED OFFICIAL USE SECTION 02 OF 02 MOSCOW 05786

- AS14.73U.S. \$1

THE PRICE INCLUDES ALREADY A LEGAL RISING OF LABOR RATES WE HAVE IN AUSTRIA IN APRIL 1978. THE WORK WILL START WHEN THE OUTSIDE TEMPERATURE IS HIGH ENOUGH (MINIMUM 5 DEGREES C.). THERE IS NO HOISTING INCLUDED, BECAUSE OF THE USING OF A FORKLIFT BY YOUR WORKERS. UNQUOTE.

3. UNDER PRESENT MARKET CONDITIONS WE SEE NO VIABLE ALTERNATIVES BUT WOULD WELCOME ALTERNATIVE A/FBO SUGGESTIONS WITHIN TIME RESTRICTIONS FACING US.
TOON

LIMITED OFFICIAL USE

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 jan 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: n/a
Control Number: n/a
Copy: SINGLE
Draft Date: 27 mar 1978
Decaption Date: 01 jan 1960
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 20 Mar 2014
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1978MOSCOW05786
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Expiration:
Film Number: D780132-0706
Format: TEL
From: MOSCOW
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1978/newtext/t19780322/aaaaasod.tel
Line Count: 161
Litigation Code IDs:
Litigation Codes:
Litigation History:
Locator: TEXT ON-LINE, ON MICROFILM
Message ID: 3fbb12bd-c288-dd11-92da-001cc4696bcc
Office: ACTION FBOE
Original Classification: LIMITED OFFICIAL USE
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 3
Previous Channel Indicators: n/a
Previous Classification: LIMITED OFFICIAL USE
Previous Handling Restrictions: n/a
Reference: 78 STATE 77501
Retention: 0
Review Action: RELEASED, APPROVED
Review Content Flags:
Review Date: 15 jun 2005
Review Event:
Review Exemptions: n/a
Review Media Identifier:
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
SAS ID: 3196026
Secure: OPEN
Status: NATIVE
Subject: EMBASSY RECONSTRUCTION, PROPERTY NO. L01001, C&R AIR CONDITIONING
TAGS: ABLD, AFSP, AFAC, ASEC, NSU
To: STATE
Type: TE
vdkgvwkey: odhc://SAS/SAS.dbo.SAS_Docs/3fbb12bd-c288-dd11-92da-001cc4696bcc
Review Markings:
Sheryl P. Walter
Declassified/Released
US Department of State
EO Systematic Review
20 Mar 2014
Markings: Sheryl P. Walter Declassified/Released US Department of State EO Systematic Review 20 Mar 2014